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Rocky Flats Citizens Advisory Board
D&D/Closure Plan Focus Group
Meeting Minutes
June 15, 1998

Co-Chair Victor Holm called the meeting to order at 6 00 p m

THOSE PRESENT: Group Members: Victor Holm (Co-Chair) Site and
Contractor Personnel: Fred Gerdeman (DOE), Theresa Nash (DOE), Doug Shafer (K-
H), Lane Butler (K-H), Dennis Conners (K-H) Cab Staff: Brady Wilson

COMMITTEE BUSINESS:
1) Overlook of Upcoming D&D Activities

Fred Gerdeman, DOE-RFFO, gave a presentation on the upcoming D&D activities The
Site plans to submit a demohtion plan for building 729, a filter plenum building, by mud-
July The Site plans to demolish B729 as the first building in the B779 Cluster in the first
quarter of FY99 The B771 Cluster Decommissiomng Operations Plan (DOP) 1s expected
m mud-July and the B776 DOP 1s expected by August

The Site 1s planning to expand the “tap and dramn” techniques, for solution removal 1n
B771, to “crimp and seal” techniques Thas change in technique would result in a reduction
in potential worker exposure and accelerate the removal of process lines Personnel would
crimp the pipes and seal them, then send the sealed pipes to a disposal unit This action
will be a RCRA Interim closure action mstead of a decommuissioning action

The Site will be deploying three new site technologies This summer the site wall begin use
of a new Decommussioning In-situ Plutonium Inventory Monitor (DISPIM) Thus
technology will allow the site to perform plutonium assays without destruction of
gloveboxes and vessels At the end of FY98 the site will introduce two enhanced
mechanical cutting tools These new tools will accelerate size reduction and reduce
production of small particles during cutting techmques The site will also introduce an
assay system for use on WIPP-certified waste boxes

Action: none
2) 903 Pad Characterization Status

Lane Butler, K-H, gave an update on the status of the 903 Pad characternization The 903
Pad characterization was designed 1n three stages Stage I involved radiological surveys
under the pad, Stage II consists of surveys for Volatile Organic Compounds (VOCs)
undemeath the pad, and Stage IIT will involve Gamma Spectroscopy (Gamma Spec) for
americtum 1n the lip area outside of the pad

Of the 38 bore holes drilled by personnel, seven holes show exceedance of Tier I action
levels and 14 show exceedance of Tier II action levels One bore hole under the cap shows
activity at about 152,000 pCv/g The site expects to complete the fifty planned dnlls in the
fall of thus year The site 1s currently preparing for the use of Gamma Spec surveys to the
east of the pad

Action. none
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3) CAB Intern Task Outline

The CAB Interns were required to submut a proposal detailing how he/she would perform
the given task The interns, therefore, have already developed a task outline for the work
they have been hired to do  The focus group has chosen not to develop a task outhine for

use by the interns

Action: none

NEXT MEETING

When: Monday, July 20, 6 00 p m
Where: Westminster City Hall, Lower Level Multi-Purpose Room
Agenda: D&D/Closure Project Baseline Update
771 DOP (if available)
Source Evaluation for Walnut Creek
ADDITIONAL ACTIONS ASSIGNED TO
None
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